



NOTICE TO PROCEED
May 4, 2022

Mr. Demetrios Kostopoulos
A&D Painting, Inc.
2106 Tucker Industrial Road
Tucker, Ga. 30084

PHONE NO: 770-414-4111

PROJECT TITLE: Big Shanty ES Interior Exterior Painting
BID/RFP NUMBER: IFB B2227
PROJECT NUMBER: S5K056BGSE
AMOUNT OF CONTRACT: \$85,000.00

Mr. Kostopoulos:

The Cobb County School District awarded a contract to you on April 14, 2022 for the above project. Also, the Owner/Contractor Agreement is dated May 4, 2022 and has been executed by all parties.

You are hereby notified that you may commence work at the Project Site. The date of commencement is May 4, 2022 in accordance with Article 8 of the General Conditions. You are to substantially complete and finally complete the work in accordance with the dates specified in the Project Manual, Section 002100.

Your completion dates are:

Substantial Completion
July 21, 2022

Final Completion
July 28, 2022

The contract provides for the assessment of liquidated damages which shall commence beginning the day after the Completion Dates as shown above. The contractor will be assessed the amounts below for each consecutive calendar day for which the contractor is in default after the stipulated dates:

Both Substantial and Final Completion:

\$100.00 per day

Sandra Horton, Construction Manager with Cobb County School District, will be coordinating the project during the construction phase. All correspondence and inquires shall be addressed to her attention at 678-581-6782. This includes any subcontractor affidavits, which are required to be submitted within five days of your receipt.

Sincerely,

Nick Parker
Senior Executive Director, SPLOST

lk
cc: Chela Brown, J. W. Robinson
Henry Gomez
Ricardo Upshaw
Sandra Horton
Iride Gonzalez
Donna Cannon

Dr. Kelly Luscre
Tom Marshall
Kyle Matthews
Barbara Bates
Wendy Bell
Daphne Farley

BOARD OF EDUCATION

David Chastain, *Chair* • David Banks, *Vice Chair*
Randy Scamihorn • Jaha Howard • Leroy Tre' Hutchins • Charisse Davis • Brad Wheeler

SUPERINTENDENT

Chris Ragsdale