

FGG-R Facilities Projects Change Orders

5/13/15

RATIONALE/OBJECTIVE:

The approval of change orders to construction contracts will be done on a legal contract basis between the contractor and the Cobb County School District.

RULE:

Any change order in a construction contract shall be approved as follows:

1. A change order in the amount of \$25,000 or less must be approved and executed by the Superintendent or designee.
2. A change order in the amount of \$25,001 to \$200,000 must be approved by Staff Coordination Record and executed by the Superintendent or designee.
3. Board of Education (Board) Responsibilities:
 - a. A change order in an amount greater than \$100,000 shall be reported to the Board.
 - b. A change order in an amount greater than \$200,000 requires Board approval.

Approved: 1/14/70

Reviewed: 7/74

Revised: 11/9/83; 8/8/84; 2/13/86; 2/22/90; 12/13/95

Reclassified an Administrative Rule: 9/1/04

Revised: 9/22/05; 3/8/06; 4/15/09

Revised and recoded: 8/23/12 (Previously coded as Administrative Rule FEGGA)

Revised: 5/13/15