



NOTICE TO PROCEED
January 12, 2022

Mr. Stanton Ward
Ward-Humphrey General Contractors
1640 Powers Ferry Road, SE
Building 1, Suite 300
Marietta, Ga. 30067

PHONE NO: 770-240-1889

PROJECT TITLE: Food & Nutrition Services Summer 2022 Cooler/Freezer Replacement & Renovations
BID/RFP NUMBER: RFP P1222
PROJECT NUMBER: S5S005AWTM-Awtrey Middle School
AMOUNT OF CONTRACT: \$436,780.68

Mr. Ward:

The Cobb County School District awarded a contract to you on December 10, 2021 for the above project. Also, the Owner/Contractor Agreement is dated January 12, 2022 and has been executed by all parties.

You are hereby notified that you may commence work at the Project Site. The date of commencement is January 12, 2022, in accordance with Article 8 of the General Conditions. You are to substantially complete and finally complete the work in accordance with the dates specified in the Project Manual, Section 002100.

Your completion dates are:

Substantial Completion
July 15, 2022

Final Completion
August 17, 2022

The contract provides for the assessment of liquidated damages which shall commence beginning the day after the Completion Dates as shown above. The contractor will be assessed the amounts below for each consecutive calendar day for which the contractor is in default after the stipulated dates:

Both Substantial and Final Completion: \$250.00 per day

Ken Godfrey, Construction Manager with Cobb County School District, will be coordinating the project during the construction phase. All correspondence and inquires shall be addressed to his attention at 770-590-4554. This includes any subcontractor affidavits, which are required to be submitted within five days of your receipt.

Sincerely,

Nick Parker
Senior Executive Director, SPLOST

lk

cc: Michael Love (MWL Architecture, LLC)
Annette Wynn
Matt Shettle
Ken Godfrey
Iride Gonzalez
Donna Cannon

Jeff Crawford
Tom Marshall
Debbie Stinchcomb
Barbara Bates
Wendy Bell

BOARD OF EDUCATION

Randy Scamihorn, *Chair* • David Banks, *Vice Chair*
Jaha Howard • Leroy Tre' Hutchins • David Chastain • Charisse Davis • Brad Wheeler

SUPERINTENDENT

Chris Ragsdale



COBB COUNTY
SCHOOL DISTRICT

One Team, One Goal: Student Success

514 Glover Street
Marietta, GA 30060
Telephone: (770) 426-3300
www.cobbk12.org

NOTICE TO PROCEED
January 12, 2022

Mr. Stanton Ward
Ward-Humphrey General Contractors
1640 Powers Ferry Road, SE
Building 1, Suite 300
Marietta, Ga. 30067

PHONE NO: 770-240-1889

PROJECT TITLE: Food & Nutrition Services Summer 2022 Cooler/Freezer Replacement & Renovations
BID/RFP NUMBER: RFP P1222
PROJECT NUMBER: S5S005BRYE-Bryant Elementary School
AMOUNT OF CONTRACT: \$364,402.32

Mr. Ward:

The Cobb County School District awarded a contract to you on December 10, 2021 for the above project. Also, the Owner/Contractor Agreement is dated January 12, 2022 and has been executed by all parties.

You are hereby notified that you may commence work at the Project Site. The date of commencement is January 12, 2022, in accordance with Article 8 of the General Conditions. You are to substantially complete and finally complete the work in accordance with the dates specified in the Project Manual, Section 002100.

Your completion dates are:

Substantial Completion
July 15, 2022

Final Completion
August 17, 2022

The contract provides for the assessment of liquidated damages which shall commence beginning the day after the Completion Dates as shown above. The contractor will be assessed the amounts below for each consecutive calendar day for which the contractor is in default after the stipulated dates:

Both Substantial and Final Completion: \$250.00 per day

Ken Godfrey, Construction Manager with Cobb County School District, will be coordinating the project during the construction phase. All correspondence and inquires shall be addressed to his attention at 770-590-4554. This includes any subcontractor affidavits, which are required to be submitted within five days of your receipt.

Sincerely,

Nick Parker
Senior Executive Director, SPLOST

lk

cc: Michael Love (MWL Architecture, LLC)
Annette Wynn
Matt Shettle
Ken Godfrey
Iride Gonzalez
Donna Cannon

Dr. Timeka L. Cline
Tom Marshall
Debbie Stinchcomb
Barbara Bates
Wendy Bell

BOARD OF EDUCATION

Randy Scamihorn, *Chair* • David Banks, *Vice Chair*
Jaha Howard • Leroy Tre' Hutchins • David Chastain • Charisse Davis • Brad Wheeler

SUPERINTENDENT

Chris Ragsdale



NOTICE TO PROCEED
January 12, 2022

Mr. Stanton Ward
Ward-Humphrey General Contractors
1640 Powers Ferry Road, SE
Building 1, Suite 300
Marietta, Ga. 30067

PHONE NO: 770-240-1889

PROJECT TITLE: Food & Nutrition Services Summer 2022 Cooler/Freezer Replacement & Renovations
BID/RFP NUMBER: RFP P1222
PROJECT NUMBER: S5S005DICM-Dickerson Middle School
AMOUNT OF CONTRACT: \$675,106.53

Mr. Ward:

The Cobb County School District awarded a contract to you on December 10, 2021 for the above project. Also, the Owner/Contractor Agreement is dated January 12, 2022 and has been executed by all parties.

You are hereby notified that you may commence work at the Project Site. The date of commencement is January 12, 2022, in accordance with Article 8 of the General Conditions. You are to substantially complete and finally complete the work in accordance with the dates specified in the Project Manual, Section 002100.

Your completion dates are:

Substantial Completion
July 15, 2022

Final Completion
August 17, 2022

The contract provides for the assessment of liquidated damages which shall commence beginning the day after the Completion Dates as shown above. The contractor will be assessed the amounts below for each consecutive calendar day for which the contractor is in default after the stipulated dates:

Both Substantial and Final Completion: \$500.00 per day

Ken Godfrey, Construction Manager with Cobb County School District, will be coordinating the project during the construction phase. All correspondence and inquires shall be addressed to his attention at 770-590-4554. This includes any subcontractor affidavits, which are required to be submitted within five days of your receipt.

Sincerely,

Nick Parker
Senior Executive Director, SPLOST

lk
cc: Michael Love (MWL Architecture, LLC)
Annette Wynn
Matt Shettle
Ken Godfrey
Iride Gonzalez
Donna Cannon

Adam Hill
Tom Marshall
Debbie Stinchcomb
Barbara Bates
Wendy Bell

BOARD OF EDUCATION

Randy Scamihorn, *Chair* • David Banks, *Vice Chair*
Jaha Howard • Leroy Tre' Hutchins • David Chastain • Charisse Davis • Brad Wheeler

SUPERINTENDENT

Chris Ragsdale



NOTICE TO PROCEED
January 12, 2022

Mr. Stanton Ward
Ward-Humphrey General Contractors
1640 Powers Ferry Road, SE
Building 1, Suite 300
Marietta, Ga. 30067

PHONE NO: 770-240-1889

PROJECT TITLE: Food & Nutrition Services Summer 2022 Cooler/Freezer Replacement & Renovations
BID/RFP NUMBER: RFP P1222
PROJECT NUMBER: S5S005LMTM-Lost Mountain Middle School
AMOUNT OF CONTRACT: \$400,131.53

Mr. Ward:

The Cobb County School District awarded a contract to you on December 10, 2021 for the above project. Also, the Owner/Contractor Agreement is dated January 12, 2022 and has been executed by all parties.

You are hereby notified that you may commence work at the Project Site. The date of commencement is January 12, 2022, in accordance with Article 8 of the General Conditions. You are to substantially complete and finally complete the work in accordance with the dates specified in the Project Manual, Section 002100.

Your completion dates are:

Substantial Completion
July 15, 2022

Final Completion
August 17, 2022

The contract provides for the assessment of liquidated damages which shall commence beginning the day after the Completion Dates as shown above. The contractor will be assessed the amounts below for each consecutive calendar day for which the contractor is in default after the stipulated dates:

Both Substantial and Final Completion: \$250.00 per day

Ken Godfrey, Construction Manager with Cobb County School District, will be coordinating the project during the construction phase. All correspondence and inquires shall be addressed to his attention at 770-590-4554. This includes any subcontractor affidavits, which are required to be submitted within five days of your receipt.

Sincerely,

Nick Parker
Senior Executive Director, SPLOST

lk
cc: Michael Love (MWL Architecture, LLC)
Annette Wynn
Matt Shettle
Ken Godfrey
Iride Gonzalez
Donna Cannon

Dr. Ansley Daniel
Tom Marshall
Debbie Stinsoncomb
Barbara Bates
Wendy Bell

BOARD OF EDUCATION

Randy Scamihorn, *Chair* • David Banks, *Vice Chair*
Jaha Howard • Leroy Tre' Hutchins • David Chastain • Charisse Davis • Brad Wheeler

SUPERINTENDENT

Chris Ragsdale



NOTICE TO PROCEED
January 12, 2022

Mr. Stanton Ward
Ward-Humphrey General Contractors
1640 Powers Ferry Road, SE
Building 1, Suite 300
Marietta, Ga. 30067

PHONE NO: 770-240-1889

PROJECT TITLE: Food & Nutrition Services Summer 2022 Cooler/Freezer Replacement & Renovations
BID/RFP NUMBER: RFP P1222
PROJECT NUMBER: S5S005MTBE-Mt. Bethel Elementary School
AMOUNT OF CONTRACT: \$968,627.78

Mr. Ward:

The Cobb County School District awarded a contract to you on December 10, 2021 for the above project. Also, the Owner/Contractor Agreement is dated January 12, 2022 and has been executed by all parties.

You are hereby notified that you may commence work at the Project Site. The date of commencement is January 12, 2022, in accordance with Article 8 of the General Conditions. You are to substantially complete and finally complete the work in accordance with the dates specified in the Project Manual, Section 002100.

Your completion dates are:

Substantial Completion
July 15, 2022

Final Completion
August 17, 2022

The contract provides for the assessment of liquidated damages which shall commence beginning the day after the Completion Dates as shown above. The contractor will be assessed the amounts below for each consecutive calendar day for which the contractor is in default after the stipulated dates:

Both Substantial and Final Completion: \$500.00 per day

Ken Godfrey, Construction Manager with Cobb County School District, will be coordinating the project during the construction phase. All correspondence and inquires shall be addressed to his attention at 770-590-4554. This includes any subcontractor affidavits, which are required to be submitted within five days of your receipt.

Sincerely,

Nick Parker
Senior Executive Director, SPLOST

lk

cc: Michael Love (MWL Architecture, LLC)
Annette Wynn
Matt Shettle
Ken Godfrey
Iride Gonzalez
Donna Cannon

Tucker Smith
Tom Marshall
Debbie Stinchcomb
Barbara Bates
Wendy Bell

BOARD OF EDUCATION

Randy Scamihorn, *Chair* • David Banks, *Vice Chair*
Jaha Howard • Leroy Tre' Hutchins • David Chastain • Charisse Davis • Brad Wheeler

SUPERINTENDENT

Chris Ragsdale